Recovery Plan Action Status

Plan Name: Technical/Agency Draft Recovery Plan for the Relict Darter (Etheostoma chienense)
Plan Status: Draft
Plan Date: 31-Jul-94
Lead Agency: USFWS
entucky Ecological Services Field Office

Lead o@gg@ﬁes |

Species Action Priority # Action # Action Action Status Est. Initiation Date | Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Relict darter 1 1 Continue to utilize | Not Started U.S. Fish and Work type not yet |Labor type not yet |**For any task
(Etheostoma existing legislation Wildlife Service, selected selected containing, in the
chienense) and regulations to Law Enforcement Responsible
protect species and Division, U.S. Fish Parties field, SCA -
its habitat and Wildlife Includes the
Service, Kentucky
Endangered Department of Fish
Species Division, and Wildlife
State Conservation Resources and
Agencies, Federal Kentucky State
Agencies, USFWS nature Preserves
Regional Office 4 Commission; FA -
Includes the U.S.
Army Corps of
Engineers, U.S.
Environmental
Protection Agency,
and U.S. Soil
Conservation
Service
Relict darter 2 10 Develop and Not Started U.S. Fish and Work type not yet [Labor type not yet
(Etheostoma implement a Wildlife Service, selected selected
chienense) monitoring program Endangered
Species Division,
The Nature
Conservancy, State
Conservation
Agencies, Federal
Agencies, USFWS
Regional Office 4
Relict darter 3 11 Annually assess Not Started U.S. Fish and Work type not yet | Labor type not yet
(Etheostoma recovery program Wildlife Service, selected selected
chienense) and modify Endangered
program and plan Species Division,
where required The Nature

Conservancy, State
Conservation
Agencies, Federal
Agencies, USFWS
Regional Office 4
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Species Action Priority # Action # Action Action Status Est. Initiation Date [ Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Relict darter 1 Develop Not Started U.S. Fish and Work type not yet [Labor type not yet |Task duration: 1
(Etheostoma information and Wildlife Service, selected selected year (then
chienense) education program Endangered continuous)
and present Species Division,
The Nature
Conservancy, State
Conservation
Agencies, Federal
Agencies, USFWS
Regional Office 4
Relict darter 1 Conduct research | Partially Complete |FY 1995 - FY 1999 U.S. Fish and Research: Contract, Graduate | Initial ecological
(Etheostoma necessary for Wildlife Service, Demographic Student, Internal and distributional
chienense) species Endangered Studies, Research: | Technical suveys completed
management and Species Division, Habitat Assistance, through KDFWR in
recovery; i.e., The Nature Requirements, Species Expert 1996/97 (by S.
habitat Conservancy, State | Research: Other Illinois Univ, Sect. 6
requirements, Conservation Information, funds); ark
biology, and threat Agencies, Federal |Research: population
analysis Agencies, USFWS | Population established in 2003
Regional Office 4 [Assessment, at Wolf Creek NFH
Research: - most inds
Population Surveys released by
KDFWR during
FY08 - Wolf Creek
retained about 25
specimens.
Relict darter 1 Based on biological | Not Started U.S. Fish and Work type not yet [Labor type not yet
(Etheostoma and threat analysis, Wildlife Service, selected selected
chienense) investigate need for Endangered
management and Species Division,
implement where The Nature
needed Conservancy, State
Conservation

Agencies, Federal
Agencies, USFWS
Regional Office 4
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Species Action Priority # Action # Action Action Status Est. Initiation Date [ Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
Relict darter 1 Develop Ongoing Current FY 2000 - FY 2004 U.S. Fish and Work type not yet [Labor type not yet |Private
(Etheostoma cooperative Wildlife Service, selected selected Lands/Partners for
chienense) ventures with Endangered Fish and Wildlife
private landowners Species Division, Program in KY (KY
to restore riparian The Nature ES Field Office)
habitat Conservancy, State continues to work
Conservation with private
Agencies, Federal landowners
Agencies, USFWS (farmers) in the
Regional Office 4 Bayou du Chien
basin to implement
BMPs (tree plants,
cattle exlusion,
grade control
structures) and
prevent
sedimentation,
bank erosion,
head-cuts, and
introduction of
animal waste into
the mainstem and
its tributaries.
Relict darter 1 Develop Not Started U.S. Fish and Work type not yet [Labor type not yet
(Etheostoma techniques, select Wildlife Service, selected selected
chienense) sites, reintroduce Endangered
the species back Species Division,
into historic habitat, The Nature
and evaluate and Conservancy, State
protect any Conservation
populations Agencies, Federal
established Agencies, USFWS
Regional Office 4
Relict darter 2 Meet with local Not Started U.S. Fish and Work type not yet [Labor type not yet
(Etheostoma governmental Wildlife Service, selected selected
chienense) officials and Endangered
business interests Species Division,
and elicit their The Nature
support for Conservancy, State
recovery Conservation
Agencies, Federal
Agencies, USFWS
Regional Office 4
Relict darter 2 Determine number [Not Started U.S. Fish and Work type not yet |Labor type not yet
(Etheostoma of individuals Wildlife Service, selected selected
chienense) required to Endangered
maintain viable Species Division,
population The Nature

Conservancy, State
Conservation
Agencies, Federal
Agencies, USFWS
Regional Office 4
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Relict darter 2 Search for Planned FY 2010 U.S. Fish and Research: Internal Technical |Surveys are
(Etheostoma additional Wildlife Service, Population Surveys [Assistance, planned for Sept 09
chienense) populations and Endangered Species Expert for historic sites
suitable habitat Species Division, and new sites in
The Nature Bayou du Chien
Conservancy, State system. Coop effort
Conservation of KFO, KDFWR,
Agencies, Federal and KSNPC
Agencies, USFWS
Regional Office 4
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